COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2011

ESTI MATE SUMVARY 13: 06: 33
CONTI D: C18024 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18024- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 26.0  DAYS TI ME ALLOW 130 WORK DAYS
TRAFFI C SIGNAL | MP (4 LOCATI ONS) PERCENT TI ME: 20. 00 ORI G TI VE ALLOW 130 WORK DAYS
PRQJECT NO FSA C110- 032
TRAFFI C SIGNAL | MP (4 LOCATI ONS)
NAME OF ROAD: 72; 121; 177; 287
PRQJECT COUNTI ES: DENVER JEFFERSON, REG ON 6
ADAMB, REG ON 6 ARAPAHCE, REG ON 6
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS, COVPANY PAY PERI OD ENDI NG 10/ 28/ 2011 DATE TI ME STARTED 09/ 19/2011
6309 MONARCH PARK PLACE SUI TE 200 DATE LET 07/ 21/ 2011 DATE WORK BEGAN
DATE AWARDED 07/ 28/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 18/ 2011 DATE ACCEPTED
L ONGVONT CO 80503 303-530- 4212 DATE NOTI CE TO PROCEED 09/ 19/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,240, 830. 06 PARTI Cl PATI NG $ 235, 251. 58 $ 155, 185. 63
AWARD PROJECT AM: $  1,110,509. 51 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 18. 96% TOTAL EARNI NGS 235, 251. 58 155, 185. 63
FUNDS AVAI LABLE: $ 1,005,578.48 STOCKPI LED MATERI ALS 113, 894. 19 -5,386. 21
GROSS EARNI NGS 349, 145. 77 149, 799. 42
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -5,797.79 -4,025. 69
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 343, 347. 98 145, 773. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 343, 347.98 145, 773. 73
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s 145,773.73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18024-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: FSA C110- 032 ESTI MATE NO 0002 13: 06: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00190 *Renmoval of Concrete Median Cover Materi al 100. 000 6.530
SY 9. 390 135. 69
14. 45000 15. 920 230. 04
0010 202-00203 *Renoval of Curb and CQutter 457. 000 0. 000
LF 0. 000 0. 00
7.76000 0. 000 0. 00
0015 202- 00206 *Renoval of Concrete Curb Ranp 124. 000 0. 000
SY 0. 000 0. 00
20. 33000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 122. 000 4. 660
SY 9. 330 99. 83
10. 70000 13.990 149. 69
0025 202- 00250 *Removal of Pavenment Marking 620. 000 0. 000
SF 0. 000 0. 00
3.21000 0. 000 0. 00
0030 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
276. 00000 0. 000 0. 00
0035 202-00810 Renoval of Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
74. 00000 0. 000 0. 00
0040 202-00821 Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0045 202-00828 Renoval of Traffic Signal Equipnment 1. 000 0. 000
LS 0. 000 0. 00
13, 606. 00000 0. 000 0. 00
0050 203-01597 *Pot hol i ng 100. 000 0. 000
HOUR 97. 000 13, 774.00
142. 00000 97. 000 13, 774.00
0055 208-00034 Gravel Bag 550. 000 72.000
LF 116. 000 348. 00

3. 00000 188. 000 564. 00



CONTI D C18024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18024-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: FSA C110- 032 ESTI MATE NO 0002 13: 06: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 076. 00000 1. 000 1, 076. 00
0065 208-00051 StormDrain Inlet Protection (Type 1) 60. 000 0. 000
LF 0. 000 0. 00
13. 30000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 16. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 130. 000 0. 000
HOUR 27.000 1,922.94
71.22000 27.000 1,922.94
0080 208- 00205 *Erosion Control Supervisor 260. 000 43. 250
HOUR 20. 250 1, 408. 39
69. 55000 63. 500 4,416. 43
0085 210-00810 Reset Gound Sign 2.000 0. 000
EACH 0. 000 0. 00
153. 00000 0. 000 0. 00
0090 210-00815 Reset Sign Panel 12. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0095 210- 00860 Reset Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
37. 30000 0. 000 0. 00
0100 210-00866 Reset Fire Preenption Unit and Tinmer 6. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0105 250- 00010 *Environmental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
1, 113. 00000 0. 500 556. 50
0110 250-00050 *Moni tori ng Techni ci an 61. 500 31. 500
HOUR 30. 000 2,610. 00

87. 00000 61. 500 5, 350. 50



CONTI D C18024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18024-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: FSA C110- 032 ESTI MATE NO 0002 13: 06: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 250-00110 *Heal th and Safety O ficer 8. 500 8.500
HOUR 0. 000 0. 00
87. 00000 8.500 739. 50
0120 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 122. 000 0. 000
SY 0. 000 0. 00
72.23000 0. 000 0. 00
0125 503-00036 *Drilled Caisson (36 Inch) 228. 000 76. 000
LF 74.500 15, 794. 00
212. 00000 150. 500 31, 906. 00
0130 503-00048 *Drilled Caisson (48 Inch) 42. 000 0. 000
LF 0. 000 0. 00
251. 00000 0. 000 0. 00
0135 503-00054 *Drilled Caisson (54 Inch) 42. 000 0. 000
LF 0. 000 0. 00
333. 00000 0. 000 0. 00
0140 608-00000 *Concrete Sidewal k 41. 000 0. 000
SY 0. 000 0. 00
34. 78000 0. 000 0. 00
0145 608-00010 *Concrete Curb Ranp 107. 000 0. 000
SY 0. 000 0. 00
112. 35000 0. 000 0. 00
0150 609-21010 *Curb and CQutter Type 2 (Section I-B) 388. 000 0. 000
LF 0. 000 0. 00
16. 05000 0. 000 0. 00
0155 609-21020 *Curb and CQutter Type 2 (Section Il-B) 120. 000 0. 000
LF 0. 000 0. 00
18. 73000 0. 000 0. 00
0160 610- 00020 *Medi an Cover Material (Patterned Concrete) 856. 000 0. 000
SF 0. 000 0. 00
8. 03000 0. 000 0. 00
0165 612-00001  Delineator (Type I) 15. 000 0. 000
EACH 0. 000 0. 00

19. 36000 0. 000 0. 00



CONTI D C18024 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18024- BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: FSA C110-032 ESTI MATE NO 0002 13: 06: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 613-00206 *2 Inch Electrical Conduit (Bored) 4,020. 000 887. 000
LF 1, 455. 000 20, 675. 55
14. 21000 2,342.000 33, 279. 82
0175 613-00306 *3 Inch Electrical Conduit (Bored) 3, 100. 000 0. 000
LF 1, 114. 000 15, 640. 56
14. 04000 1, 114. 000 15, 640. 56
0180 613-01200 *2 Inch BElectrical Conduit (Plastic) 2, 250. 000 10. 000
LF 61. 000 620. 37
10. 17000 71.000 722.07
0185 613-01300 3 Inch Eectrical Conduit (Plastic) 250. 000 0. 000
LF 96. 000 1, 544. 64
16. 09000 96. 000 1, 544. 64
0190 613-07000 Pul | Box (Special) 24.000 6. 000
EACH 3. 000 1, 425. 00
475. 00000 9. 000 4,275. 00
0195 613-07023 Pul | Box (24"x36"x24") 38. 000 2.000
EACH 5. 000 3,430. 00
686. 00000 7.000 4,802. 00
0195 MATERI AL ALLOMNCE Pul | Box (24"x36"x24") 36. 000
EACH -5.000 -1,835.90
367. 18000 31. 000 11, 382. 58
0200 613-07034 Pul | Box (24"x36"x18") 24.000 4. 000
EACH 0. 000 0. 00
633. 00000 4. 000 2,532.00
0200 MATERI AL ALLOMANCE Pul | Box (24"x36"x18") 20. 000
EACH 0. 000 0. 00
334.12000 20. 000 6, 682. 40
0205 613-07040 Pul | Box (30"x48"x24") 4. 000 0. 000
EACH 2.000 1, 714.00
857. 00000 2.000 1, 714.00
0205 MATERI AL ALLOMNCE Pul | Box (30"x48"x24") 4. 000
EACH -2.000 -1,064.76
532. 38000 2.000 1,064.76



CONTI D C18024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18024-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: FSA C110- 032 ESTI MATE NO 0002 13: 06: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
36, 773. 00000 0. 000 0. 00
0215 613-70400 Lum naire H gh Pressure Sodi um (400 Watt) 9. 000 0. 000
EACH 0. 000 0. 00
331. 00000 0. 000 0. 00
0215 MATERI AL ALLOMANCE Luni naires (400 W 0. 000
EACH 9. 000 1, 740. 15
193. 35000 9. 000 1, 740. 15
0220 614-00011 Sign Panel (Cass I) 198. 000 0. 000
SF 0. 000 0. 00
17. 03000 0. 000 0. 00
0225 614-00012 Sign Panel (Cass I1) 9. 000 0. 000
SF 0. 000 0. 00
16. 45000 0. 000 0. 00
0230 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 31. 000 0. 000
LF 0. 000 0. 00
17. 23000 0. 000 0. 00
0235 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 3. 000 0. 000
EACH 0. 000 0. 00
183. 00000 0. 000 0. 00
0240 614-70150 Pedestrian Signal Face (16) (Countdown) 32. 000 0. 000
EACH 0. 000 0. 00
476. 00000 0. 000 0. 00
0240 MATERI AL ALLOMANCE Ped Sig Face (16) (Countdo 32.000
EACH 0. 000 0. 00
315. 00000 32.000 10, 080. 00
0245 614-70336 Traffic Signal Face (12-12-12) 78. 000 0. 000
EACH 0. 000 0. 00
507. 00000 0. 000 0. 00
0245 MATERI AL ALLOMANCE Traf Sig Face (12-12-12) 78. 000
EACH 0. 000 0. 00

365. 00000 78. 000 28, 470. 00



CONTI D: C18024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18024-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: FSA C110- 032 ESTI MATE NO. 0002 13: 06: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 614- 70560 Traffic Signal Face (12-12-12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
729. 00000 0. 000 0. 00
0250 MATERI AL ALLOMANCE Traf Sig Face (12-12-12-12 10. 000
EACH 0. 000 0. 00
500. 00000 10. 000 5, 000. 00
0255 614-72875 *Loop Detector Wre 14, 370. 000 0. 000
LF 6, 052. 000 16, 279. 88
2.69000 6, 052. 000 16, 279. 88
0260 614-72876 Traffic Signal Vehicle Detector Anplifier (Loop Type) 6. 000 0. 000
EACH 0. 000 0. 00
559. 00000 0. 000 0. 00
0260 MATERI AL ALLOMANCE Traffic Detector Anplifier (Loop 2 0. 000
Channel )
EACH 6. 000 2,702.70
450. 45000 6. 000 2,702.70
0265 614-72878 Traffic Signal Vehicle Detector Anplifier (Loop Type) 4.000 0. 000
EACH 0. 000 0. 00
715. 00000 0. 000 0. 00
0265 MATERI AL ALLOMANCE Traffic Detector Anplifier (Loop 4 0. 000
Channel )
EACH 4.000 2,391. 60
597. 90000 4.000 2,391. 60
0270 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 24.000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0. 00
515. 00000 0. 000 0. 00
0275 614-80010 Travel Tine Indicator 2. 000 0. 000
EACH 0. 000 0. 00
5, 927. 00000 0. 000 0. 00
0280 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
13, 243. 00000 0. 000 0. 00
0285 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
13, 243. 00000 0. 000 0. 00



CONTI D: C18024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18024-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: FSA C110- 032 ESTI MATE NO. 0002 13: 06: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0290 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
13, 369. 00000 0. 000 0. 00
0295 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
13, 522. 00000 0. 000 0. 00
0300 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
19, 025. 00000 0. 000 0. 00
0305 614-81170 Traffic Signal -Light Pole Steel (1-70 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
21, 982. 00000 0. 000 0. 00
0310 614-82010 Traffic Signal Pole Steel (1 Mast Arm 7.000 0. 000
EACH 0. 000 0. 00
12, 422. 00000 0. 000 0. 00
0315 614-86246 Control I er (Type 170E-HC11) 3. 000 0. 000
EACH 1. 000 21,182.00
21, 182. 00000 1.000 21, 182.00
0315 MATERI AL ALLOMANCE Ctrler (Ty 170E- HC11) 3. 000
EACH -1. 000 - 17, 900. 00
17, 900. 00000 2. 000 35, 800. 00
0320 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 405. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0325 614-87020 Optical Transceiver 1. 000 0. 000
EACH 0. 000 0. 00
2, 891. 00000 0. 000 0. 00
0325 MATERI AL ALLOMNCE Opti cal Transcei ver 0. 000
EACH 1. 000 1, 380. 00
1, 380. 00000 1.000 1, 380. 00
0330 614-87028 Vi deo Optical Transceiver 4.000 0. 000
EACH 0. 000 0. 00
2, 353. 00000 0. 000 0. 00



CONTI D C18024 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18024-BI D ESTI MATE RUN
PRQIECT: FSA C110-032 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 MATERI AL ALLOMANCE Vi deo Optical Transcei ver 0. 000
EACH 4. 000 7,200. 00
1, 800. 00000 4. 000 7,200. 00
0335 614-87320 Cosed Grcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
4,067. 00000 0. 000 0. 00
0340 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0345 614-87412 Fi ber Optic Cable (Single Mde) (12 Strands) (Install 530. 000 0. 000
Ol
2 LF 0. 000 0. 00
0. 82000 0. 000 0. 00
0350 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 250 900. 00
3, 600. 00000 0. 500 1, 800. 00
0355 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 250 20, 996. 00
83, 984. 00000 0. 500 41, 992. 00
0360 627-00005 *Epoxy Pavement Mar ki ng 10. 000 0. 000
GAL 0. 000 0. 00
535. 00000 0. 000 0. 00
0365 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 107. 000 0. 000
111
) SF 0. 000 0. 00
19. 26000 0. 000 0. 00
0370 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 6, 194. 000 0. 000
SF 0. 000 0. 00
7.49000 0. 000 0. 00
0375 630- 00000 *Fl aggi ng 500. 000 65. 000
HOUR 123. 500 3,197. 42
25. 89000 188. 500 4, 880. 27
0380 630- 00003 *Uni formed Traffic Control 32. 000 0. 000
HOUR 0. 000 0. 00
91. 00000 0. 000 0. 00



CONTI D C18024 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18024-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: FSA C110- 032 ESTI MATE NO 0002 13: 06: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0385 630- 00007 *Traffic Control Inspection 52. 000 5. 000
DAY 11. 000 825. 00
75. 00000 16. 000 1, 200. 00
0390 630-00012 *Traffic Control Managenent 130. 000 9. 000
DAY 17. 000 10, 200. 00
600. 00000 26. 000 15, 600. 00
0395 630- 80341 *Construction Traffic Sign (Panel Size A) 20. 000 1. 000
EACH 2.500 80. 00
32. 00000 3.500 112. 00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 11. 000
EACH 7.000 224.00
32. 00000 18. 000 576. 00
0405 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 500
Type
ype) EACH 0. 500 107. 00
214. 00000 1. 000 214. 00
0410 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 6. 000
EACH 4. 000 21. 40
5. 35000 10. 000 53.50
0415 630- 80380 *Traffic Cone 95. 000 19. 500
EACH 28. 000 29. 96
1. 07000 47. 500 50. 83
0420 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Temporary) EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0425 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18024 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18024-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: FSA C110-032 ESTI MATE NO 0002 13: 06: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0440 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70023 F/ A On- The-Job Trai nee 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70072 F/ A Obtai n Power from Xcel Energy 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70589 F/ A Environnental Health & Safety Managenent 6, 115. 400 6, 115. 400
FA 0. 000 0. 00
1. 00000 6, 115. 400 6, 115. 40

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 1, 239, 560. 06 $

149,799.42 $ 349, 145. 76

2.000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 1,270.00 $ 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI $ 1,240, 830.06 $

149,799.42 $ 349, 145. 76



